

A001-PRA-2026-09 / APPROVED

A-001 Reliability Project Risk Assessment

A-001 | Cooling Water Pump | Enterprise Asset Reliability Training Scenario

Document ID	A001-PRA-2026-09	Version	1.0
Status	APPROVED	Effective / Issue Date	2026-09-07
Owner	Reliability Project Office	Asset	A-001
Location	Utilities Area - Bay 3	Data Class	Synthetic / Training

TRAINING NOTICE: This fictional document is designed only for AI/RAG, analytics and governance training. It is not an engineering instruction and must not be used on real equipment.

1. Assessment Purpose

This assessment summarizes delivery, evidence and coordination risks associated with the fictional A-001 reliability review project. It is intended for project prioritization and AI/RAG training, not for operational decision-making.

2. Project Context

The project was opened to coordinate condition review, document evidence, maintenance planning, vendor support and data-quality checks after the August vibration trend and open work orders created a cross-functional review need.

3. Risk Register

Risk ID	Risk	Likelihood	Impact	Current Rating
R-01	Inspection evidence remains incomplete	Medium	High	High
R-02	Open work orders delay final review	Medium	Medium	Medium
R-03	Draft procedure is mistaken for approved guidance	Low	High	High
R-04	Vendor response is later than project need date	Medium	Medium	Medium
R-05	Sensor quality issue creates misleading trend	Low	High	Medium
R-06	Cost estimate is treated as an approved budget	Low	Medium	Medium

4. Key Controls

- Apply document authority metadata before final RAG context selection.
- Separate measured evidence, interpretation, financial estimate and approval status.
- Require named owners and due dates for unresolved evidence gaps.
- Keep the project risk rating distinct from equipment condition classification.

5. Risk Ownership

Risk	Primary Owner	Next Review
Evidence completeness	Reliability Engineering	2026-09-10
Work-order dependency	Maintenance Planning	2026-09-10
Document authority	Reliability Governance Office	2026-09-09
Vendor lead time	Procurement / Vendor Management	2026-09-11
Sensor quality	IT / Data Engineering	2026-09-09
Financial estimate	Finance Business Partner	2026-09-12

6. Overall Assessment

The project risk profile is manageable if evidence gaps, document authority and dependency ownership remain explicit. The highest governance risk is not the sensor trend itself; it is the possibility that incomplete or non-authoritative information is treated as final.

7. Evidence References

- A001-CMR-2026-08 - August condition monitoring report.
- WO-2026-0817 - open inspection work order.
- A001-PROC-INS-001-V2 - current approved inspection procedure.
- A001-DIR-2026-09 - detailed September inspection report.